
ID Task Name Duration
1 ship materials, thermode machine 0 days

2 pre-series doglegs made 0 days

3 build 10 pre-series harnesses 15 days

4 ship pre-series harnesses 10 days

5 build 24 B3 harnesses 22 days

6 ship B3 harnesses batch 1 10 days

7 build 48 B3 harnesses 22 days

8 ship B3 harnesses batch 2 10 days

9 build 50 B6 harnesses 17 days

10 ship B6 harnesses batch 1 10 days

11 build 76 B6 harnesses 19 days

12 ship B6 harnesses batch 2 10 days

13 build 108 B5 harnesses 27 days

14 ship B5 harnesses 10 days

15 build 92 B4 harnesses 23 days

16 ship B4 harnesses 10 days

17 pre-series verification 10 days

18 8 pre-series harness full test 10 days

19 RAL test systems preparation 20 days

20 barrel 3 delivered to RAL 0 days

21 harness assy to B3 + test batch 1 25 days

22 harness assy to B3 + test batch 2 25 days

23 B3 to Oxford 5 days

24 barrel 6 delivered to RAL 0 days

25 harness assy to B6 + test batch 1 25 days

26 harness assy to B6 + test batch 2 38 days

27 B6 to Oxford 5 days

28 barrel 5 delivered to RAL 0 days

29 harness assy to B5 + test 54 days

30 B5 to KEK 10 days

31 barrel 4 delivered to RAL 0 days

32 harness assy to B4 + test 46 days

33 B4 to Oxford 5 days
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